

India's Agricultural Crop Production Analysis.

TEAM ID	SWTID-2026-8827
PROJECT TITLE	India's Agricultural Crop Production Analysis.
MAX MARKS	2 MARKS

5.2 – Sprint Delivery Plan

Sprint Plan for India's Agricultural Crop Production Analysis Project.

Sprint Day(s)	Task	Expected Outcome
Day 1 – Day 18	Smart Bridge Live Sessions	Attend 18 live sessions to learn Tableau, data visualization, dashboard design, and project implementation concepts.
Day 19	Data Collection	Collect agricultural crop production data from government/open-source datasets and save it in CSV/Excel format.
Day 20	Data Connectivity	Connect the collected dataset to Tableau and verify successful data import.
Day 21	Data Preparation	Clean missing values, remove duplicates, rename fields, and create calculated fields for analysis.
Day 22	Dashboard & Story Creation	Design interactive dashboards and create Tableau stories to present insights effectively.
Day 23	Tableau Public Upload	Publish the completed dashboard to Tableau Public and verify online accessibility.
Day 24 – Day 25	Web Integration	Embed the Tableau dashboard into a web page using HTML and Tableau embed code.
Day 26 – Day 28	Documentation	Prepare project documentation including abstract, problem statement, methodology, dashboard explanation, and conclusion.
Day 29 – Day 30	Demo Video Making	Record a project demonstration video explaining objectives, dashboard features, and insights.
Day 31 – Day 32	Project Deployment	Deploy the project website/dashboard, perform testing, and prepare for final submission.

Total Project Duration: 32 Days

Milestones:

- SmartBridge Training Completed (18 Days)
- Data Collection & Preparation Completed
- Tableau Dashboard & Story Developed
- Dashboard Published on Tableau Public
- Web Integration Completed
- Documentation Prepared
- Demo Video Created
- Final Project Deployment Completed

