

India's Agricultural Crop Production Analysis.

TEAM ID	SWTID-2026-8827
PROJECT TITLE	India's Agricultural Crop Production Analysis.
MAX MARKS	1 MARKS

5.3 – Project Progress Tracking

Zoho Cliq was used as the primary communication and project tracking tool during the development of the India's Agricultural Crop Production Analysis project. It provided a centralized platform for team collaboration, enabling members to share updates, discuss project tasks, and monitor overall progress efficiently.

The team used Zoho Cliq to coordinate daily activities, assign responsibilities, and track the completion of each sprint milestone. Important project resources such as datasets, Tableau dashboards, documentation files, and web integration code were shared through the platform, ensuring easy access for all team members. Regular discussions and notifications helped resolve technical issues quickly and kept everyone informed about the current status of the project.

Progress tracking through Zoho Cliq ensured that key activities—including data collection, data preparation, dashboard development, Tableau Public publishing, web integration, documentation, demo video creation, and final deployment—were completed within the planned schedule. The platform also improved communication between team members and mentors by providing instant messaging, file sharing, and task coordination features.

Overall, Zoho Cliq played an important role in maintaining transparency, improving collaboration, and ensuring the successful and timely completion of the project by enabling effective project progress tracking and team coordination.